COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/28/2009

ESTIMATE SUMMARY 14:36:51
CONTID: C15652 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15652-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 85 WORK DAYS
SH 93 - BOULDER PERCENT TIME: 97.65 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 093A-007
SH 93 - BOULDER
NAME OF ROAD: 093Aa
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 01/28/2009 DATE TIME STARTED 05/08/2008
14802 W. 44TH AVE. DATE LET 01/24/2008 DATE WORK BEGAN
DATE AWARDED 01/31/2008 DATE TIME STOPPED 12/19/2008
DATE CONTRACT EXECUTED 02/14/2008 DATE ACCEPTED 12/19/2008
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,558,172.14 PARTICIPATING $ 2,475,580.78 S 43,554.73
AWARD PROJECT AMT: $  2,559,169.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.77% TOTAL EARNINGS 2,475,580.78 43,554.73
FUNDS AVAILABLE: $ 82,591.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,475,580.78 43,554.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,387.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,437,193.24 43,554.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,437,193.24 43,554.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,554.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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NO. NO.
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CONTID: C15652 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0056 202-00831 REMOVAL OF TRAFFIC SIGNAL HEAD MCR 2.000 0.000
EACH 2.000 140.00
70.00000 2.000 140.00
0057 202-00848 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET MCR 1.000 0.000
EACH 1.000 510.50
510.50000 1.000 510.50
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,645.000 5,645.000
LF 0.000 0.00
1.65000 5,645.000 9,314.25
0065 202-01300 *REMOVAL OF END ANCHORAGE 14.000 14.000
EACH 0.000 0.00
105.00000 14.000 1,470.00
0070 203-01500 BLADING 48.500 48.300
HOUR 0.200 21.00
105.00000 48.500 5,092.50
0075 207-00205 TOPSOIL 0.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0080 208-00002 *EROSION LOG (12 INCH) 60.000 60.000
LF 0.000 0.00
4.70000 60.000 282.00
0085 208-00020 *SILT FENCE 249.000 249.000
LF 0.000 0.00
1.30000 249.000 323.70
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0095 208-00051  *STORM DRAIN INLET PROTECTION (TYPE 1) 280.000 280.000
LF 0.000 0.00
5.20000 280.000 1,456.00
0100 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000
EACH 0.000 0.00
130.00000 2.000 260.00



CONTID: C15652 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000
EACH 0.000 0.00
151.00000 0.000 0.00
0110 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000
EACH 0.000 0.00
195.00000 3.000 585.00
0115 210-01130 *RESET GUARDRAIL TYPE 3 950.000 950.000
LF 0.000 0.00
12.50000 950.000 11,875.00
0120 210-04000 *ADJUST STRUCTURE 18.000 13.000
EACH 4.000 2,600.00
650.00000 17.000 11,050.00
0125 212-00006 *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
3,130.00000 0.500 1,565.00
0126 213-00004 MULCHING (WEED FREE STRAW) MCR 0.500 0.500
ACRE 0.000 0.00
2,845.00000 0.500 1,422.50
0127 213-00061 MULCH TACKIFIER MCR 100.000 100.000
1B 0.000 0.00
6.25000 100.000 625.00
0130 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 139.000 139.000
cY 0.000 0.00
22.50000 139.000 3,127.50
0135 304-07005 AGGREGATE BASE COURSE (CLASS 7) 383.000 383.000
cy 0.000 0.00
32.20000 383.000 12,332.60
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 902.860 902.860
TON 0.000 0.00
120.00000 902.860 108,343.20
0143 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) JULY MCRS 0.000 0.000
TON 0.000 0.00
49.50000 0.000 0.00



CONTID: C15652 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0144 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) JULY MCRS 8,691.360 8,582.190
TON 0.000 0.00
52.61000 8,582.190 451,509.02
0145 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 17,628.000 17,628.000
TON 0.000 0.00
49.50000 17,628.000 872,586.00
0150 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
53.20000 0.000 0.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,265.000 5,265.000
LF 0.000 0.00
14.25000 5,265.000 75,026.25
0160 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
595.00000 3.000 1,785.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
965.00000 4.000 3,860.00
0170 606-01385 *TRANSITION TYPE 3J 3.000 3.000
EACH 0.000 0.00
445.00000 3.000 1,335.00
0175 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00
930.00000 3.000 2,790.00
0180 606-02003 *END ANCHORAGE (NONFLARED) 15.000 15.000
EACH 0.000 0.00
1,650.00000 15.000 24,750.00
0185 608-00000 *CONCRETE SIDEWALK 96.000 96.000
SY 0.000 0.00
45.25000 96.000 4,344.00
0190 608-00010 *CONCRETE CURB RAMP 257.000 257.000
sy 0.000 0.00
109.40000 257.000 28,115.80



CONTID: C15652 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 608-00015 *TRUNCATED DOMES 243.000 243.000
SF 0.000 0.00
62.50000 243.000 15,187.50
0200 609-20010 *CURB TYPE 2 (SECTION B) 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0205 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 7,767.000 7,767.000
LF 0.000 0.00
12.35000 7,767.000 95,922.45
0210 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 157.000 157.000
LF 0.000 0.00
17.75000 157.000 2,786.75
0215 609-24002 *GUTTER TYPE 2 (2 FOOT) 162.000 162.000
LF 0.000 0.00
20.85000 162.000 3,377.70
0220 609-60011 CURB TYPE 6 (SECTION M) 10.000 10.000
LF 0.000 0.00
6.25000 10.000 62.50
0225 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 6,556.000 6,556.000
SF 0.000 0.00
3.90000 6,556.000 25,568.40
0230 612-00001 *DELINEATOR (TYPE I) 99.000 99.000
EACH 0.000 0.00
16.70000 99.000 1,653.30
0235 612-00002 *DELINEATOR (TYPE IT) 79.000 79.000
EACH 0.000 0.00
17.70000 79.000 1,398.30
0240 612-00003 *DELINEATOR (TYPE III) 24.000 24.000
EACH 0.000 0.00
19.00000 24.000 456.00
0245 614-00011 *SIGN PANEL (CLASS I) 20.000 20.000
SF 0.000 0.00

10.20000 20.000 204.00
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PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 614-00012 *SIGN PANEL (CLASS II) 208.000 208.000
SF 0.000 0.00
13.55000 208.000 2,818.40
0255 614-00035 *SIGN PANEL (SPECIAL) 250.000 250.000
SF 0.000 0.00
21.90000 250.000 5,475.00
0260 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 48.000 48.000
LF 0.000 0.00
12.50000 48.000 600.00
0265 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 443.000 443.000
SLIPBASE)
LF 0.000 0.00
31.30000 443.000 13,865.90
0270 614-10160 *SIGNAL HEAD BACKPLATES 0.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0275 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 14.000 0.000
EACH 14.000 11,340.00
810.00000 14.000 11,340.00
0276 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) MCR 2.000 0.000
EACH 2.000 1,990.00
995.00000 2.000 1,990.00
0277 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET MCR'S 1.000 0.000
EACH 1.000 23,897.50
23,897.50000 1.000 23,897.50
0278 614-72860 PEDESTRIAN PUSH BUTTON MCR 6.000 0.000
EACH 6.000 1,254.00
209.00000 6.000 1,254.00
0280 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 7.000 0.000
EACH 7.000 5,460.00
780.00000 7.000 5,460.00
0285 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

13,000.00000 1.000 13,000.00
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PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
55,500.00000 1.000 55,500.00
0295 627-00005 *EPOXY PAVEMENT MARKING 361.000 361.000
GAL 0.000 0.00
52.10000 361.000 18,808.10
0300 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 781.000 781.000
GAL 0.000 0.00
26.05000 781.000 20,345.05
0305 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 729.000 729.000
(TYPE III)
SF 0.000 0.00
20.85000 729.000 15,199.65
0310 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 4,676.000 4,576.000
SF 100.000 835.00
8.35000 4,676.000 39,044.60
0315 630-00000 *FLAGGING 1,382.000 1,381.650
HOUR 0.350 7.30
20.85000 1,382.000 28,814.70
0320 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 39.000
DAY 0.000 0.00
105.00000 39.000 4,095.00
0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 86.000 86.000
DAY 0.000 0.00
525.00000 86.000 45,150.00
0330 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0335 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 18.000
EACH 2.000 210.00

105.00000 20.000 2,100.00
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PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000
EACH 3.000 315.00
105.00000 30.000 3,150.00
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 9.900
EACH 1.100 115.50
105.00000 11.000 1,155.00
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0360 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,050.00
5,250.00000 2.000 10,500.00
0365 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 420.00
1,050.00000 4.000 4,200.00
0370 630-80360 *DRUM CHANNELIZING DEVICE 100.000 90.000
EACH 10.000 315.00
31.50000 100.000 3,150.00
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 2.700
EACH 0.300 24.00
80.00000 3.000 240.00
0380 630-80380 *TRAFFIC CONE 208.000 187.200
EACH 20.800 218.40
10.50000 208.000 2,184.00
0385 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
15,700.00000 0.000 0.00
0390 700-70010 F/A MINOR CONTRACT REVISIONS 74,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -21,540.580 0.000
F A -21,540.580 -21,540.58
1.00000 -21,540.580 -21,540.58
0405 700-70016 F/A FUEL COST ADJUSTMENT 77,157.930 77,157.930
FA 0.000 0.00
1.00000 77,157.930 77,157.93
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 1.000 1.00
1.00000 1.000 1.00
0415 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 1.000 1.00
1.00000 1.000 1.00
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
FA 1.000 14,370.11
14,370.11000 1.000 14,370.11

CAT 0200 CURRENT AMT $ 2,475,969.64 $ 43,554.73 % 2,393,378.21
CAT NO0300 STR E-16-AN

0430 202-00425 *REMOVAL OF BRIDGE RAILING 162.000 162.000
LF 0.000 0.00
6.25000 162.000 1,012.50
0435 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 162.000 162.000
LF 0.000 0.00
180.00000 162.000 29,160.00
CAT 0300 CURRENT AMT $ 30,172.50 $ 0.00$ 30,172.50

CAT NO0400 CONSTRUCTION ENGINEERING

0440 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

26,750.00000 1.000 26,750.00
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PCN: 15652-BID ESTIMATE RUN 01/28/2009
PROJECT: STA 093A-007 ESTIMATE NO: 0008 14:36:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0445 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
24,500.00000 1.000 24,500.00
0450 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
780.00000 1.000 780.00
CAT 0400 CURRENT AMT $ 52,030.00 $ 0.00$ 52,030.00

PROJECT TOTAL CURRENT AMT § 2,558,172.14 $ 43,554.73 $ 2,475,580.71



